

DATE	PORT	PROJECT INFO	DAS	PROGRAM	CUM DAS
10/1/2008 ARR: 10/12/2008	Underway Honolulu, HI	HI-08-09 NWHI RAMP	12	Coral	12
DEP: 10/28/2008 ARR: 11/7/2008	Honolulu, HI Bellingham, WA	Transit to shipyard (12 week availability)	11	OMAO	23
DEP: 2/7/2009 ARR: 2/17/2009	Bellingham, WA Honolulu, HI	Transit to Honolulu	11	OMAO	34
DEP: 3/12/2009 ARR: 4/1/2009	Honolulu, HI Guam	HI-09-01 MARAMP leg 1	21	Coral	55
DEP: 4/5/2009 ARR: 4/14/2009	Guam Saipan	HI-09-02 MARAMP leg 2 (part 1)	10	Coral	65
Preferably someone who can do both 09-02 and 09-03					
DEP: 4/18/2009 ARR: 5/7/2009	Saipan Saipan	HI-09-02 MARAMP leg 2 (part 2)	20	Coral	85
DEP: 5/10/2009 ARR: 5/24/2009	Saipan Honolulu, HI	HI-09-03 MARAMP leg 3	15	Coral	100
DEP: 6/9/2009 ARR: 7/3/2009	Honolulu, HI Honolulu, HI	HI-09-04 NWHI Biology	25	Coral	125
DEP: 7/8/2009 ARR: 7/23/2009	Honolulu, HI Honolulu, HI	Fleet Inspection Stand-Down (u/w 7/14)	1	OMAO	126
DEP: 7/29/2009 ARR: 7/31/2009	Honolulu, HI Honolulu, HI	HI-09-05 Kona DART	3	NDBC	129
DEP: 8/6/2009 ARR: 9/4/2009	Honolulu, HI Honolulu, HI	HI-09-06 NWHI Maritime Heritage	30	Coral	159
DEP: 9/17/2009 ARR: TBD in FY10	Honolulu, HI Honolulu, HI	HI-09-07 NWHI RAMP	14	Coral	173

TOTAL DAYS AT SEA 173

Yellow trips require OOD assistance

Red requires an XO OOD for augmentation